
 

 

 

 

2007 2008 2009 2010 
 

2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 

   2010 2011 2012 2013 2014 2015 

P E R M I T T I N G   P H A S E 

Development Phase Permitting Phase Construction & Commissioning Phase 

AGIA passes 

05/07 

TransCanada 

awarded AGIA 

license, 12/08 

TransCanada 

& ExxonMobil 

form APP, 5/09 

APP holds 1st Open 

Season for North 

Slope gas, 4/30-7/30 

Filing for FERC  

10/31/12 

Project Sanction, 

2015 

FERC approval; commence; 

NPA review complete; NEB tolls 

& tariff approval, 2014 

Construction & 

Commissioning 

Projected in-service 

date, 2020; projected 

full capacity, 2021 

(includes contingency) 

Fairbanks Pipeline 

Training Center  

opens, 1/10 

APP summer field  

season, 2010 

APP summer field 

season, 

APP files preliminary draft  

resource reports 1 & 10 with 

FERC, 4/29/11 

 
 

FERC issues Notice to 

Proceed; request for 

public comments, 

8/1/11 

AK DGGS release high 

resolution LiDAR along 

Alaska infrastructure 

APP conducts 47 

community meetings 

throughout Alaska, 

3/10/11-6/2/11 

APP summer 

field season, 

2012 

Deadline for  

submitting public  

comments to  

FERC, 2/27/12 

FERC to conduct 

Scoping Meetings in 

Alaska communities, 

tentatively sched-

uled: 1/12-2/12 

FERC expected to issue Cert. of 

Public Convenience & Necessity 

http://gasline.alaska.gov 

FERC prepares project  

Environmental Impact Statement. 

 

To date, 585 Alaskans and 44 Alaska-based service providers 

have been engaged on this project.  These companies include: 

AECOM (ENSR) 

Aero-Metric 

AHC (Arctic Hydrologic Consultants) 

Air Logistics (Bristow Helicopters) 

ASRC (ASRC Engineering Services) 

Baseline GeoConsulting 

Bureau of Land Management 

Carns General Contractors 

Central Environmental 

Clarus Technologies LLC 

Discovery Drilling Inc. 

Doyon (Doyon Ltd./Doyon Universal Services, LLC) 

Dryden & Larue Inc. 

Dwayne Miller & Associates 

ERA Helicopters 

ERM (Environmental Resources Management) 

GCI Telecommunications 

GeoNorth Inc. 

Golder Associates, Inc (Alaska Office) 

Guardian Security  

HDR 

Immersive Media 

Jade North 

Learn to Return (LTR) 

ISER (Institute of Social and Economic Research) 

Lounsbury & Associates 

Michael Baker Jr. Inc. 

Mullikin 

NANA Management Services  

Nanuq Inc. 

NHG Alaska LLC 

Northern Economics (Alaska Based) 

Northern Engineering and Scientific 

Oasis Environmental Inc. 

Paragon Partners 

Peach Investments LLC 

Red Bear 

R&M Consultants 

Safety Resourcing 

SRK Consulting 

Tanana Chiefs 

TCC- Mullikin 

URS 

Nana WorleyParsons 

APP to file Draft Resource Reports 1-11 with FERC (12/2011) 

Resource Report 1—Detailed project description, maps 

Resource Report 2—Wetlands, rivers, streams, lakes, water 

uses & quality 

Resource Report 3—Fish, wildlife, vegetation, endangered 

species 

Resource Report 4—Cultural resources, archaeology 

Resource Report 5—Socioeconomics, housing, job and  

government impacts 

Resource Report 6—Geological resources & hazards 

Resource Report 7—Soils, potential erosion 

Resource Report 8—Current land use, recreation, esthetics 

Resource Report 9—Air and noise impacts 

Resource Report 10—Project alternatives 

Resource Report 11—Pipeline system reliability 

APP files application 

for CPCN with FERC, 

(10/31/12) 

  

APP winter 

field season, 

2010 / 2011 

APP winter 

field season, 

2011 / 2012 
Issuance of draft EIS 

FERC determines 

if APP application 

is complete 

Issuance of final EIS 


